

Revised X22 – Alliance Contract

Early Alliance Involvement

- X22**
- X22.1 (1) The Access Dates are the *access dates* unless otherwise changed in accordance with the contract.
- (2) Stage One and Stage Two have the meanings given to them in the Scope.
- X22.2 The Alliance Manager submits a proposal for Stage Two to the Alliance Board for acceptance. The Alliance does not proceed with the work in Stage Two until the Alliance Board has accepted it. The proposal is submitted in accordance with the procedure stated in the Scope.
- The submission includes a forecast of the effect of the proposal on the
- Scope,
 - Budget,
 - Performance Table,
 - Access Dates and
 - Completion Date.
- X22.3 The Alliance Board
- accepts the proposal and issues a notice to commence Stage Two,
 - instructs the Alliance Manager to submit a revised proposal or
 - does not accept the proposal and issues a notice that Stage Two will not proceed.
- X22.4 The Alliance Board instructs the Alliance Manager to submit a revised proposal only after explaining the reasons for doing so. The Alliance Manager submits a revised proposal within a time agreed with the Alliance Board.
- X22.5 If a notice to proceed to Stage Two is issued, the Alliance Manager changes the Budget, the Performance Table, Access Dates and the Completion Date accordingly and issues a revised programme to the Alliance at the time of that communication.
- X22.6 If a notice to commence Stage Two is not issued, the Alliance Manager changes the Scope to remove the work required in Stage Two and assesses the change to the
- Budget,
 - Performance Table and
 - Completion Date.
- This change is not a compensation event. The Alliance Manager submits a quotation for the change to the Alliance Board for acceptance.
- X22.7 The Alliance Board
- accepts the quotation or
 - instructs the Alliance Manager to submit a revised quotation.
- X22.8 If the Alliance Board instructs the Alliance Manager to submit a revised quotation, it explains the reasons for doing so. The Alliance Manager submits a revised quotation within a time agreed with the Alliance Board.
- X22.8 When a quotation is accepted by the Alliance Board the Alliance Manager changes the Budget, Performance Table and Completion Date accordingly.
- X22.10 If the Alliance Board does not issue a notice to commence Stage Two, the *Client* may appoint another person or organisation to complete Stage Two and can use any material, information or design which the Alliance has provided.